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United States Environmental Protection Agency 
Region V 

POLLUTION REPORT 

Date: Friday, October 23, 2009 

From: Anita L Boseman 

EPA Region 5 Records Ctr. 

356999 

To: David Chung, US EPA HQ 
Jason El-Zein, US EPA R5 
Bill Messenger, US EPA R5 
Cheryl Mclntyre, US EPA R5 
Robert Paulson, US EPA R5 
Coast Guard, USCG 
Harry Atkinson, IDEM 

Subject: Time Critical Removal Action 
State Plating 
450 North 9th St., Elwood, IN 
Lafitude: 40.2830390 
Longitude:-85.8517070 

POLREP No.: 3 

Charles Gebien, US EPA R5 
Carl Norman, US EPA R5 
Richard Murawski, US EPA R5 
JeffKelley, US EPA R5 
M. Chezik, U.S. DOI 
Max Michael, IDEM 

Site #: 
Reporting Period: October 19 - 23, 2009 D.O. #: 
Start Date: 
Mob Date: 
Demob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID #: 

10/12/2009 
10/12/2009 

INN000510359 

Response Authority: 
Response Type: 
NPL Status: 
Incident Category: 
Contract # 

B5SG 
07 
CERCLA 
Time-Critical 
Non NPL 
Removal Action 
EP-S5-08-04 

Site Description 
See POLREP #1 

Current Activities 

On October 19, 2009, construction of the de-con station was completed. Removal and relocation 
of debris from within section J of the facility was completed. This will be the staging area for 
drums and containers for later disposal. The ambient air inside the facility was monitored for the 
following parameters with the use of 4 AreaRaes: Lower Explosive Limit (LEL), Carbon 
Monoxide, Hydrogen Cynide, Hydrogen Sulfide, Volatile Organic Compounds (VOC), and 
Oxygen. Also, 3 DataRams from ERT's RAT, was used to provide real time air and dust 
particulate monitoring. 

On October 20, 2009, collecting of small containers <5 gallons, and then staged them in the newly 
cleared staging area began. Real-time monitoring of the ambient air inside the facility with the use 
of 3 DataRam/RAT and 4 AreaRaes continued. 

On October 21, 2009, overhead door #16 was reconstructed using lumber and plywood to allow 
access into section "I". 
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On October 22-23, 2009, collecting of small containers <55 gallons, and relocating them in the 
staging area, section J continued. Real-time monitoring of the ambient air inside the facility with 
the use of 3 DataRanVRAT and 4 AreaRaes continued. 

Security is on-site during non-working hours. 

Next Steps 
- Continue collecting and staging small containers into area J. 

Key Issues 
None 

Estimated Costs * 

Budgeted 
Total To 

Date Remaining % Remaining 

Extramural Costs 

ERRS - Cleanup Contractor 

RST/START 

$440,000.00 

$75,000.00 

$88,187.00 

$16,681.62 

$351,813.00 

$75,000.00 

79.96% 

77.76% 

Intramural Costs 

Total Site Costs $515,000.00 $104,869.00 $410,131.00 79.64% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the 
time this report was written. The OSC does not necessarily receive specific figures on final 
payments made to any contractor(s). Other financial data which the OSC must rely upon may not 
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an 
exact monetary figure which the government may include in any claim for cost recovery. 

www.epaosc.org/statcplatiiig 
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